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EPA Region III, Air Protection Division
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Alison Riley

As required by the Environmental Protection Agency 's (EPAs) policy on post award management of cooperative agreements, the EPA Region III 

Air Protection Division (APD) completed a review on the status of the grantee's performance in meeting the grant commitments found in the 

application's workplan.  The grant covers project period October 1, 2014-September 30, 2016.    EPA Project Officers Michelle Moyer and Alison 

Riley completed this on-site review on  March 21, 2016. 

Pennsylvania Department of Environmental Protection

DS-96332301-1

9/30/2016

3/21/2016 Date of Report

9/30/2016

10/1/2014

Part. 1  Introduction, Background & Methodology

Michelle Moyer

Michelle Moyer

10/1/2014

273,610.00$                                                           

-$                                                                        

273,610.00$                                                           



Project issues or delays

Outline of Workplan 

Commitments/Tasks

Task 1

Task 2 Revise/update PADEP State Clean Diesel Grant Program Guidelines and Application (FY14-FY16 funding)

Task 3

Task 4

Task 5

Task 6

Task 7

1.  Workplan 

Accomplishments and 

Progress

Due to the FY15 Pennsylvania budget impasse, the PADEP was unable to make awards to the 3 selected applicants from the FY14 RFA 

process.  In addition and due to the budget impass, PADEP was unable to advertise the FY 15 availability of funds.  At this time there is 

no progress on the grant until the FY15 PA budget impasse is approved.  

Once approved, PADEP will work to ensure the 3 selected applicants are still viable projects and they will work to award the  selected 

applicants.  In addition, they will combine the FY14-FY16 State DERA funding and announce another combined RFA.

This cooperative agreement will enable PADEP to award reimbursement grants to eligible applicants to retrofit, repower, or replace on-

road and off-road vehicles and equipment.  PADEP has a competitive grant reimbursement program that scores and selects eligible 

applicants for funding.  

Part II.  Results of Review (Success and Findings)

Brief Description of Project

The recipient prepared a work plan which outlines the project objective.  In order to achieve this objective, the recipient 

identified the following specific tasks in the work plan:

Verify the 3 selected applicants under the FY14 RFA are still eligible for award.

Public Notification of RFA (Determine open period, publish in PA Bulletin, present webinar, receive applications)

Select Grantees (evaluation applications, make grantee selections, review with mgt, notify grantees and issue grants)

Purchase equipment (purchase equipment, submit invoices, scrappage documentation, EPA approval, sub-grantee reimbursement)

The review determined that the five core areas are in accordance with EPA Order 5700.6A2 requirements

Status CommentsTask 

List workplan/application tasks as outlined in section 1, compare to actual work progress, and identify areas of 

concern.  Provide a summary of each task and current status:

Close grants

Reporting



Task 2:  Revise/update PADEP State Clean Diesel Grant Program 

Guidelines and Application (FY14-FY16 funding)

In process

Due to the budget impasse, PADEP was unable to award the FY14 

grants to the selected applicants nor were they able to announce the 

FY15 availability of funding.  However, PADEP is working on preparing 

its combined FY14-FY16 RFA to ensure it is ready to announce as soon 

as the state budget is approved.

Task 3:  Public Notification of FY15 RFA (Determine open period, publish in 

PA Bulletin, present webinar, receive applications) On hold/not completed 

for FY 15 funding

Not completed due to the budget impasse.  PADEP is working on 

preparing its combined FY14-FY16 RFA to ensure it is ready to 

announce as soon as the state budget is approved.

Task 4:  Select Grantees (evaluation applications, make grantee selections, 

review with mgt, notify grantees and issue grants) On hold for FY14, but 

not completed for FY15

Not completed for FY14 

or FY15

FY14 grantees were selected, but the award agreements with the 3 

selected applicants were not finalized, due to the budget impasse. 

However, one project Deiter Brothers Fuel Company purchased their 

equipment prior to completion of the sub-agreement, so EPA/PADEP 

need to determine if project is still eligible.  In addition, no grantees were 

selected for the FY15 funds because the PADEP could not publish the 

availability of FY15 funds.  

Task 1:  Verify the 3 selected applicants under the FY14 RFA are still 

eligible for award.

On hold

DEP selected 3 awardees under their FY14 RFA, but as a result of the 

budget impasse, no awards were made.  Once the PA budget is 

approved, PADEP will determine eligibility status for these partners and 

make necessary awards.  If there is FY14 remaining money, it will be 

combined to create a FY14-FY16 RFA announcement.    

FY14 grantees were selected, but the award agreements with the 3 

selected applicants were not finalized, due to the budget impasse.   In 

addition, no grantees were selected for the FY15 funds because the 

PADEP could not publish the availability of FY15 funds.  

Task 5:  Purchase equipment (purchase equipment, submit invoices, 

scrappage documentation, EPA approval, sub-grantee reimbursement)



2.  Equipment

Comments:

3.  Finances and Available 

Funding

Amount of EPA funds 

awarded 

Amount of EPA funds paid

Remaining Balance

Is the payment history 

consistent with the progress 

to date?

Explain if No-

Is there sufficient funding to 

complete the project?

Explain if No-

Comments: No.

Task 6:  Close grants

Task 7:  Reporting

1.   Did the recipient purchase equipment as planned in the agreement and was it used as planned?  

Not completed for FY14 

or FY15

FY14 grantees were selected, but the award agreements with the 3 

selected applicants were not finalized, due to the budget impasse.   In 

addition, no grantees were selected for the FY15 funds because the 

PADEP could not publish the availability of FY15 funds.  

Yes.  

Completed and ongoing, 

as required

PADEP is not taking admin costs, so all fees are for the project.  Since this is a rebate program, the costs will be incurred at 

the end of the grant or once the individual projects are completed, inspected and invoiced.  

2.  Are there any equipment costs not included in the original award?  

 $                           273,610.00 

 $                                          -   

No.

Yes.  

 $                           273,610.00 

PADEP is meeting required reporting commitments as described in the 

grant award.  



4.  Programmatic Terms and Conditions
Are the programmatic terms and conditions of the grant being met?

5.  Programmatic Statutory and Regulatory Requirements
Are the statutory programmatic terms and conditions of the grant being met?

6.  Project Officer Suggestions and Recommendations:

7.  Recipient Recommendations and Suggestions

1.  Determine if FY14 RFA selected applicants are still viable grantees and obtain commitments from FY14 selected partners in writing. Provide a list of selected applicants 

from the FY14 RFA process to EPA after verification is completed.  EPA and PADEP need to determine if selected applicant Deiter Brothers Fuel Company is still eligible since 

they already purchased the new equipment prior to the approved subgrantee contract.  

2.  Revise PADEP RFA to include FY14-FY16 funding allocation and finalize in advance of PA budget approval.  

3.  Continue outreach, education and advertisement of PADEP RFA.

4.  Update/prepare website and have webinar ready.

5.  Review cost share requirements for DERA projects as detailed in the FY14-FY16 State Clean Diesel Grant Program Information Guide.  

6.  Submit FY16 State Grant workplan to EPA before April 26th, if possible.

7.  Per the new Subaward policy (GPI-16-01), submit the subaward agreements to EPA for review in advance of finalizing contract. 

No.  Due to the FY15 Pennsylvania budget impasse, the PADEP was unable to make awards to the 3 selected applicants from the FY14 

RFA process.  In addition and due to the budget impass, PADEP was unable to advertise the FY 15 availability of funds.  At this time 

there is no progress on the grant until the FY15 PA budget impasse is approved.  

Once approved, PADEP will work to ensure the 3 selected applicants are still viable projects and they will work to award the  selected 

applicants.  In addition, they will combine the FY14-FY16 State DERA funding and announce another combined RFA.

Yes, all programmatic statutory and regulatory requirements are being met. 



Tell the recipient when the corrective action plan is due (if any) and where to send it.

Name:

Phone:

Email:

Name:

Phone:

Email: saharmon@pa.gov

Samantha Harmon

Part V.  Grantee Contact Information

Alison Riley

215-814-2095

1. PADEP is working to revise the FY16 RFA to do a combination FY14-FY16 RFA.   

2. PADEP will look at hosting a webinar or in house sessions to advertise upcoming FY14-FY16 RFA.  

3. PADEP would prefer a 60-day open period if time permits, to solicit a larger number of applications.

4. PADEP requests that EPA review and comment on RFA draft. 

Part IV.  EPA Contact Information

1.  Determine if FY14 RFA selected applicants are still viable grantees and obtain commitments from FY14 selected partners in writing. Provide a list of selected applicants 

from the FY14 RFA process to EPA after verification is completed.  EPA and PADEP needs to determine if selected applicant Deiter Brothers Fuel Company is still eligible 

since they already purchased the new equipment prior to the approved subgrantee contract.

2.  Provide a list of selected applicants to EPA after selections/awards are completed.

3.  Begin revising FY16 RFA in advance of the  award and provide a copy to EPA for review.

4.  Per the new Subaward policy (GPI-16-01), submit the subaward agreements to EPA for review in advance of finalizing contract.   

Riley.Alison@epa.gov

717-705-7686

Part III. Resolution and Timing


